
Georgia Date:

User: vepps   Department of Transportation Page 1 of 10

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0023

12/12/2014

Contract Location: Time Allowed:

LEE RD (CR 817) @MONIER BLVD TO SWEETWATER INDUSTRIAL CONNEC

 

Contractor:

MCCARTHY IMPROVEMENT COMPANY Date Let:

5401 VICTORIA AVE. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DAVENPORT IA 52807-2939 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

10/19/2012

11/30/2012

12/28/2012

01/09/2013

02/06/2013

00/00/0000

00/00/0000

1026 Days

10/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 67.35

691 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$17,598,573.15

$16,978,937.17

$6,362,661.85

62.63%

Counties:

Douglas

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001917      $17,598,573.15 $16,978,937.17 $6,362,661.85 63.85% $164,794.95

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 10

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0023

12/12/2014

Project Number: 0001917      LEE RD (CR 317) - BRIDGE RCNST

 

NHS00-0001-00(917)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,816,909.79 $8,685,073.83 $131,835.96

Non-Participating $2,204,227.52 $2,171,268.53 $32,958.99

Total Earnings $11,021,137.31 $10,856,342.36 $164,794.95

Stockpiled Materials $214,773.99 $214,773.99 $0.00

Gross Earnings $11,235,911.30 $11,071,116.35 $164,794.95

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $11,235,911.30 $11,071,116.35

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $164,794.95

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 10

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0023

12/12/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .874

 225000.000 .005

NHS00-0001-00(917)

 

.879 $1,125.00 $197,775.00

0009 600-0001     FLOWABLE FILL CY  6.000 19.134

 175.000 .000

 

 

19.134 $.00 $3,348.45

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  49,269.000 39,378.882

 13.000 96.950

 

 

39,475.832 $1,260.35 $513,185.82

0035 318-3000     AGGR SURF CRS TN  1,600.000 1,627.470

 18.000 .000

 

 

1,627.470 $.00 $29,294.46

0046 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 348.880

L & H LIME 69.250 .000

Temporary Asphalt 19mm

234.50 Tons @ $69.25

348.880 $.00 $24,159.94

0051 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 67.090

TL & H LIME 60.250 .000

Temporary Asphalt 25mm

67.09 Tons @ $60.25

67.090 $.00 $4,042.17

0075 439-0026     PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THKSY  47,150.000 36,493.596

 51.000 642.903

 

 

37,136.499 $32,788.05 $1,893,961.45

0080 433-1200     REINF CONC APPROACH SLAB, INCL SLOPED EDGESY  775.000 .000

 135.000 216.667

 

 

216.667 $29,250.05 $29,250.05

0120 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  7,830.000 4,552.890

 10.000 281.000

 

 

4,833.890 $2,810.00 $48,338.90



Georgia Date:

User: vepps   Department of Transportation Page 4 of 10

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0023

12/12/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0150 641-1100     GUARDRAIL, TP T LF  126.000 21.000

 60.000 142.000

 

 

163.000 $8,520.00 $9,780.00

0155 641-1200     GUARDRAIL, TP W LF  10,257.000 7,926.570

 16.000 880.000

 

 

8,806.570 $14,080.00 $140,905.12

0160 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  17.000 8.000

 1000.000 5.000

 

 

13.000 $5,000.00 $13,000.00

0165 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  14.000 4.000

 1750.000 1.000

 

 

5.000 $1,750.00 $8,750.00

Category Amount: $96,583.45 $2,915,791.36

Category Number: 0020 DRAINAGE

0175 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,999.000 3,077.000

 31.000 46.000

 

 

3,123.000 $1,426.00 $96,813.00

0180 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,132.000 2,326.200

 40.000 .000

 

 

2,326.200 $.00 $93,048.00

0190 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  185.000 188.000

 65.000 .000

 

 

188.000 $.00 $12,220.00

0205 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  9.000 8.000

 470.000 1.000

 

 

9.000 $470.00 $4,230.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 10

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0023

12/12/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0210 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 4.000

 600.000 .000

 

 

4.000 $.00 $2,400.00

0240 668-1100     CATCH BASIN, GP 1 EA  43.000 29.000

 2150.000 1.500

 

 

30.500 $3,225.00 $65,575.00

0250 668-2100     DROP INLET, GP 1 EA  20.000 11.500

 2000.000 1.000

 

 

12.500 $2,000.00 $25,000.00

0260 668-2200     DROP INLET, GP 2 EA  1.000 2.000

 2300.000 .000

 

 

2.000 $.00 $4,600.00

0265 668-4300     STORM SEWER MANHOLE, TP 1 EA  6.000 8.000

 1800.000 .000

 

 

8.000 $.00 $14,400.00

0275 668-5000     JUNCTION BOX EA  1.000 2.500

 2900.000 .000

 

 

2.500 $.00 $7,250.00

0280 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  263.000 1,170.276

 35.000 .000

 

 

1,170.276 $.00 $40,959.66

0285 603-7000     PLASTIC FILTER FABRIC SY  983.000 5,274.284

 3.000 .000

 

 

5,274.284 $.00 $15,822.85



Georgia Date:

User: vepps   Department of Transportation Page 6 of 10

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0023

12/12/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0300 577-1100     METAL DRAIN INLET - COMPLETE ASSEMBLY EA  37.000 38.000

 800.000 .000

 

 

38.000 $.00 $30,400.00

Category Amount: $7,121.00 $412,718.51

Category Number: 0030 TEMPORARY EROSION CONTROL

0310 163-0232     TEMPORARY GRASSING AC  20.000 22.898

 150.000 .000

 

 

22.898 $.00 $3,434.70

0320 163-0300     CONSTRUCTION EXIT EA  10.000 10.500

 1500.000 .000

 

 

10.500 $.00 $15,750.00

0325 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  8.000 8.500

 235.000 .000

 

 

8.500 $.00 $1,997.50

0330 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,400.000 3,610.625

 14.000 .000

 

 

3,610.625 $.00 $50,548.75

0350 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  100.000 66.000

 100.000 2.250

 

 

68.250 $225.00 $6,825.00

0370 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  8.000 12.000

 110.000 .000

 

 

12.000 $.00 $1,320.00

0375 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  20.000 29.000

 630.000 .000

 

 

29.000 $.00 $18,270.00



Georgia Date:

User: vepps   Department of Transportation Page 7 of 10

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0023

12/12/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0380 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  100.000 165.000

 47.000 .000

 

 

165.000 $.00 $7,755.00

0400 171-0030     TEMPORARY SILT FENCE, TYPE C LF  30,000.000 36,144.000

 2.550 259.500

 

 

36,403.500 $661.73 $92,828.93

Category Amount: $886.73 $198,729.88

Category Number: 0040 PERMANENT EROSION CONTROL

0405 700-6910     PERMANENT GRASSING AC  39.000 14.323

 900.000 .022

 

 

14.345 $19.80 $12,910.50

0410 700-7000     AGRICULTURAL LIME TN  190.000 21.725

 100.000 15.000

 

 

36.725 $1,500.00 $3,672.50

0420 700-8000     FERTILIZER MIXED GRADE TN  30.000 9.823

 360.000 15.000

 

 

24.823 $5,400.00 $8,936.28

0430 716-2000     EROSION CONTROL MATS, SLOPES SY  33,000.000 47,429.627

 1.000 108.000

 

 

47,537.627 $108.00 $47,537.63

Category Amount: $7,027.80 $73,056.91

Category Number: 0070 BRIDGE

0590 500-0100     GROOVED CONCRETE SY  3,570.000 .000

 2.000 1,478.236

 

 

1,478.236 $2,956.47 $2,956.47



Georgia Date:

User: vepps   Department of Transportation Page 8 of 10

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0023

12/12/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE

0650 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  342.000 144.000

 24.000 336.000

 

 

480.000 $8,064.00 $11,520.00

Category Amount: $11,020.47 $14,476.47

Category Number: 0010 ROADWAY

0845 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,050.000 1,833.000

 2.400 .000

 

 

1,833.000 $.00 $4,399.20

Category Amount: $0.00 $4,399.20

Category Number: 0020 DRAINAGE

0875 207-0203     FOUND BKFILL MATL, TP II CY  1,600.000 1,838.132

 45.000 .000

 

 

1,838.132 $.00 $82,715.94

Category Amount: $0.00 $82,715.94

Category Number: 0070 BRIDGE

0885 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  666.000 .000

 50.000 334.670

 

 

334.670 $16,733.50 $16,733.50

Category Amount: $16,733.50 $16,733.50

Category Number: 0010 ROADWAY

0890 441-4020     CONC VALLEY GUTTER, 6 IN SY  25.000 764.300

 45.000 .000

 

 

764.300 $.00 $34,393.50

Category Amount: $0.00 $34,393.50

Category Number: 0020 DRAINAGE

0915 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  65.000 90.000

 89.000 .000

 

 

90.000 $.00 $8,010.00

Category Amount: $0.00 $8,010.00



Georgia Date:

User: vepps   Department of Transportation Page 9 of 10

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0023

12/12/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1010 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  1,500.000 193.500

 40.000 67.000

 

 

260.500 $2,680.00 $10,420.00

Category Amount: $2,680.00 $10,420.00

Category Number: 0030 TEMPORARY EROSION CONTROL

1020 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 6.000

 100.000 .000

 

 

6.000 $.00 $600.00

1025 167-1500     WATER QUALITY INSPECTIONS MO  36.000 21.000

 500.000 1.000

 

 

22.000 $500.00 $11,000.00

1030 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  3,600.000 9,523.313

RAW CHECK DAM 3.000 114.000

 

 

9,637.313 $342.00 $28,911.94

Category Amount: $842.00 $40,511.94

Category Number: 0060 SIGNALS

1180 647-0220     TRAFFIC SIGNAL INSTALLATION, TEMPORARY LS  1.000 .500

 33000.000 .500

2-STAGE 1B

 

1.000 $16,500.00 $33,000.00

Category Amount: $16,500.00 $33,000.00

Category Number: 0040 PERMANENT EROSION CONTROL

1320 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,120.000 1,668.351

 44.000 .000

 

 

1,668.351 $.00 $73,407.44

1325 603-7000     PLASTIC FILTER FABRIC SY  400.000 1,409.000

 3.000 .000

 

 

1,409.000 $.00 $4,227.00

Category Amount: $0.00 $77,634.44



Georgia Date:

User: vepps   Department of Transportation Page 10 of 10

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0023

12/12/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 SIGNALS

1440 639-3003     STEEL STRAIN POLE, TP III EA  2.000 .000

 5400.000 1.000

 

 

1.000 $5,400.00 $5,400.00

Category Amount: $5,400.00 $5,400.00

Category Number: 0010 ROADWAY

1530 621-4021     CONCRETE SIDE BARRIER, TYPE 2A LF  275.000 325.840

 155.000 .000

 

 

325.840 $.00 $50,505.20

9050 210-0250     UNDERCUT EXCAVATION CY  .000 750.000

 5.000 .000

Undercut Excavation Sweetwater Conn. &  Lee Rd. 750cy.

                                                            

750.000 $.00 $3,750.00

Category Amount: $0.00 $54,255.20

Project Total Amount: $164,794.95 $11,021,137.31


